GOVERNMENT O F ANDHRA PRADESH
ABSTRACT

RWS&S – Visakhapatnam District - Extension of Agreement Time upto 09.08.2018 in respect of the work " CPWS Scheme to Payakaraopeta, Nakkapalli & S. Rayavaram Mandals (Phase-IV) in Visakhapatnam District" with an estimated cost of Rs.5100.00 Lakhs which was sanctioned under NRDWP- Coverage Grant with liquidated damages of Rs.11,07,308 /- Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.Rt.No. 778 **Dt:18.06.2018**

Read the following:-

1. G.O.Rt.No.647, PR &RD (RWS.II) Dept., Dt.01.07.2015.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From the Engineer-in-Chief, RWS&S e-file bearing C.No. PRR06-12021(33)/ 2/ 2018 -WATER GRID-ECRWSS.

******

ORDER:

In the circumstances reported by the Engineer-in-Chief, RWS&S, A.P., Vijayawada in the reference 3rd read above, Government after careful examination of the proposal hereby accord Extension of Agreement time upto 09.08.2018 with liquidated damages of Rs.11,07,308 /-, in respect of the work " CPWS Scheme to Payakaraopeta, Nakkapalli & S. Rayavaram Mandals (Phase-IV) in Visakhapatnam District with an estimated cost of Rs.5100.00 Lakhs" which was sanctioned under NRDWP-Coverage Grant vide G.O.1st read abov. This shall be treated as a final EOAT.

2. The Engineer-in-Chief, RWS&S, A.P., Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.RAMANJANEYULU
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, RWS &S, A.P, Vijayawada.

Copy to :
The OSD to Minister (PR, RD & IT E &C)
The P.S to Secretary (RWS & S)
The District Collector, Visakhapatnam District.
The Superintending Engineer, RWS & S, Visakhapatnam District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER